

Individual Log - Sprint 4
Darcy McCoy 40234556

Date (inclusive)	Time (minutes)	Task
Mar 27 - April 10	480	Write unit tests for sprint 3 and 4 features. Features tested by these unit tests include but are not limited to replying to messages, camera functionality, requesting to join a team, socket design for online, offline status and time away reporting. All the unit tests automatically run in the CI pipeline on both pushes and pulls in our GitHub repository.
Mar 27	55	Prevent console.logs and console.warnings in the production build. This keeps our production build from producing too many logs during regular performance.
Mar 28 - April 8	150	Write acceptance tests for sprint 3 User stories. These are written as issues in our GitHub repository. Each one links directly to the User story that it provides user acceptance for.
April 7	60	Write the project report sections describing our continuous integration environment and our choice of static analysis tools, as well as how they are run on our codebase.
April 9	135	Write acceptance tests for sprint 4 User stories. These are written as issues in our GitHub repository. Each one links directly to the User story that it provides user acceptance for.
April 9 - April 10	50	Write the project report sections on the 5 most important acceptance tests (including inserting links to them on GitHub) and the 5 most important unit tests (again with links).